Aktivitet:	Startdatum:	Slutdatum:	22	23	24	25	29	30	31	1	4	5	6
Skriva projektplanering	2013-10-21	2013-10-22											
Lämna in projektplanering	2013-10-23	2013-10-23											
Skapa HTML5-sidor	2013-10-23	2013-10-25											
Kolla upp Less, Sass etc.	2013-10-24	2013-10-25											
CSS3-layout - mobile	2013-10-29	2013-10-31											
CSS3-layout - surfplatta	2013-10-29	2013-10-31											
CSS3-layout - webbläsare	2013-10-29	2013-11-01											
CSS3-layout - print	2013-10-30	2013-11-01											
Detaljer	2013-11-01	2013-11-05											
Testning	2013-10-23	2013-11-05											
Förbereda inför redovisning	2013-11-05	2013-11-05											
Redovisning	2013-11-06	2013-11-06											